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News & Announcements 
 

The project will be constructed in 4 phases.   

- Final deadline for this project has been                     

extended to July 15, 2014 due to bridge 
abutment issues at Poplar Ave. Bridge 
EB, WB, Shady Grove 

 Phase I-2011 
 Milling and preliminary paving. (West to  

East)                                   -COMPLETE 
 Construction of new ramps at Poplar 

Avenue and Walnut Grove on the east side 
of I-240.                                       -80%  

 Construction of wall foundations on east 

side of I-240                                  -95% 
 Construction of one new lane of I-240 on 

east side.                                      -50% 

 Phase II-2012  
 Construction of new ramps at Poplar 

Avenue on west side of I-240.           -0% 
 Construction of retaining walls on west 

side of I-240.                                 -90% 
 Construction of one new lane of I-240 on 

west side.                                      -20% 

 Phase III-2013 
 Abutment repairs of Poplar and Shady 

Grove Bridges.                               -50% 
 Phase IV-2014 

 Final paving                                    -0% 

 

News & Announcements 
 

-Lane Closures on I-240   

Lane Clo 
- Notice will be given for night time lane 

closures of median lane for installation of 
glare screen    

9/28/13- Shady Grove Rd. Closed for bridge 
abutment repair.  

- Installation of permanent concrete ramps at 
Poplar Ave and Walnut Grove is 80% 
complete 

- Relocation of existing fiber optic for existing 
I.T.S. system is complete 

- Noise wall installation on the eastbound side is 
95% complete 

- Installation of concrete medians and parapet 
walls has begun 

- Final stabilization, chain link fence installation, 

and painting of community side of noise 
walls are in progress throughout the 
project. 

-The speed limit is STILL reduced to 45 mph.  
This lowered speed limit applies to the 
entire project from day one of construction 

through the completion of the entire project 
and Memphis Police are onsite to enforce 
limit.     

- Survey crews are working throughout the 
project.  This type of work requires crews to 
work all over the site and stop & work along 
the roadway to collect data. 

-Barrier rails have been place in the outside 
shoulder lane to begin construction on the 
new additional lanes and walls on the 

eastbound & westbound side of I-240. 
Crews will be entering and exiting the 
interstate at all times of the day to work on 
the construction of this new lane and walls. 
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Construction News & Schedule 
 

 
- Final stabilization, chain link fence installation, 

and painting of community side of noise 
walls are in progress through the project. 

10/1/13- 11/1/13 
Abutment repairs to Poplar EB, Poplar WB, and Shady 

Grove bridges will be complete. Excavation of 
bridge abutments for retaining walls at respective 
locations will begin. Construction of retaining 
walls on the WB side of I-240 will continue as well 
as drainage installation. Construction of sub-base 
on the WB side will begin. Paving of EB C.D. 
Road, additional lane, and shoulder will begin. 
Construction of permanent ramps will continue. 
Installation of light standard will commence 
throughout the project as well as construction of 
outer barrier wall.  

11/1/13 – 12/1/13 
Retaining wall construction will continue as well as 

drainage installation. Construction of sub-base on 
the WB side will continue in addition to paving 
efforts. Construction of permanent ramps at 
Walnut Grove and Poplar Ave. will continue. 
Installation of light standard will move forward 
through the project along with construction of 
outer barrier wall.  

12/1/13 – 1/1/14 
Retaining wall construction will be nearing completion. 

Drainage installation will progress in conjunction 
with construction of sub-base on the WB side.  
Asphalt paving operations will suspend 
temporarily until spring. Installation of light 
standard will remain active through the project 
along with construction of outer barrier wall when 
weather permits.  

 
-Pile driving at bridge abutments 
 
 
 
 
 
 
 
 
 

 
 

Construction News & Schedule 
 
-For 2011 all construction activity was focused on 
the east side of I-240.  Below is a list of items that 
were constructed through 2011.  

 Milling & Paving 
 Detention basin on the west side north of 

Poplar Ave 
 Clearing vegetation off the east side from 

Poplar Ave to Shady Grove Rd. 
 
-For 2012 all construction activity was focused on 
the east side of I-240.  Below is a list of items 

constructed through 2012. 
 Wall 1 100% Complete. South of Park Ave. 

 Wall 2- 80% Complete. Wall lacks “soil 
nail” component of wall replacing bridge 
abutment under Poplar Ave EB and coping. 

 Wall 3- 90% Complete. Wall lacks “soil nail 
component of wall replacing abutment 

under Poplar Ave WB and coping. 
 Wall 4- 100% Complete. 
 Wall 5- 100% Complete. 
 Wall 6- 100% Complete. 
 Wall 7- 100% Complete. 
 Noise Abatement Wall 1 South of Shady 

Grove Rd –95% Complete 

 Noise Abatement Wall 2 North of Shady 
Grove Rd –100% Complete 

 High Mast Lighting installation -85% 
Complete 

 

-For 2013 all construction activity will be focused 
the below list of items:  

 Walls to be complete by December 
 Ramps at Poplar Ave. and Walnut Gr.-80% 
 Additional east and west outside lane . 

 
-Permanent ramp 17D from Walnut Grove Rd. WB 
to I-240 WB 
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Construction Information 
 
 

-Click the following TDOT links for updated lane 
closures related to the I-240 widening project. 
 

http://news.tennesseeanytime.org/taxonomy/term/71 

http://m.tdot.tn.gov/SmartWay/SelectInfo.aspx?Region=4 

 

 

 

Contact Information 
 

 
 

 Nichole Lawrence, Region 4 Community 
Relations Officer 
300 Benchmark Place 

Jackson, TN 38301 
1-731-935-0318 
Nichole.Lawrence@tn.gov 
 

 
 Richard Adkisson, Construction 

300 Benchmark Place 
Jackson, TN 38301 
Richard.Adkisson@tn.gov 
 

 
 

 Patrick Smith, Project Engineer 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 
1-901-683-3900 

PSmith@ssr-inc.com 
 
 Mitch Berryman, Site Project Manager 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 

1-901-254-9822 
MBerryman@ssr-inc.com 
 

 Alex Ray, Construction Manager 
2650 Thousand Oaks Boulevard,  

Suite 3200 
Memphis, TN 38118 

1-901-683-3900 
ARay@ssr-inc.com 
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